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Dredging – Rhine Channel
Project Begins July 25 !!

Final planning stages
Submittals to agencies for approval
Various work plans submitted to City for approval

Public Outreach
Regular email broadcasts relating project information
Information available on City Website:

www.NewportBeachCA.gov/RhineChannel

Regularly walking the site answering questions
Boat hangers
2 Buoys placed
Notices posted at street ends and perimeter of RhineNotices posted at street ends and perimeter of Rhine



Dredging – Rhine Channel (cont.)

Most concerns are with vessel relocation
Offering moorings for free (first come, first served)
Marina property owners are spreading the word to their tenants
Balboa Yacht Basin (2 side ties & 1 narrow slip). No charge.Balboa Yacht Basin (2 side ties & 1 narrow slip).  No charge.
Other marinas are helping out to meet demand for each Phase.
Encourage Rhine displaced boaters to contact their friends who live 
on the waterfront

Legal Agreements have been signed by most property 
ownersowners

Only 1 remaining
Agreement allows the City to dredge and replace piles on private 

tproperty



Dredging – Rhine Channel (cont.)

Channel will officially be closed by the CityChannel will officially be closed by the City 
Manager

Allows vessels to be towed (at owner’s expense) if 
vessels are still present in the Rhine during each 
respective Phase

Anchor QEA (Construction Manager) has contract with VesselAnchor QEA (Construction Manager) has contract with Vessel 
Assist.
Plan in place for towing
Administrative procedure plan in placeAdministrative procedure plan in place

Notices posted near marinas and public pier



Construction Schedule

July 25July 25
Dredge 10’ x 10’ area (20 cy) near the Rhine Public 
Pier.  Dry material on barge, then load on trucks to 
landfill
General mobilization and prep work.

August 1
P d ti d d i b iProduction dredging begins
First: Dredge the channel and under slips
Second: Remove and replace pilesSecond:  Remove and replace piles



Boat Hangers Placed 
b i hon every boat in the 

Rhine



Channel Closed to Traffic
2 Buoys placed at mouth of Channel.
Hail for assistance if passage is necessaryp g y
Goal: Minimize disruption to the channel as much as 
possible



Notices Posted 
A d P i fAround Perimeter of 

Rhine
(S d )(Street ends etc…)



Rhine Channel Construction Phase Plan



Preliminary Construction Schedule
20112011

July August September October November December

11 33 101055 77 99886622 441 1 33

1.Contractor mobilization (7/1 to 7/31)

101055 77 99886622 44

2.Phase 1 slips vacated by 7/25

3.Phase 1 – dredging and pile replacement (8/1 to 9/8)

4.Phase 2 slips vacated by 9/5

5.Phase 2 – dredging and pile replacement (9/6 to 10/5)

6.Phase 3 slips vacated by 9/28

7.Phase 3 – dredging and pile replacement (10/6 to 11/22)

8.Phase 4 slips vacated by 12/1 (American Legion)

9.Phase 4 – dredging and pile replacement (American Legion) (12/2 to 12/23)

10.Contractor demobilization (12/28 to 12/30)







Lower Bay Dredging - Status
Army Corps is still planning

Environmental Assessment (EA) completeEnvironmental Assessment (EA) complete

O bid AOut to bid:  August

Award:  September / October 

Dredge:  Late Fall or end of year (near end of 
Rhine project)



Other Issues
Sea Lions

Council Study Session presentation on July 12
Explained what where we’re at and what we do

Tidelands Management CommitteeTidelands Management Committee
Next meeting Wednesday, July 20
Agendas posted:Agendas posted: 
http://newportbeachca.gov/index.aspx?page=1822

Charter / Sailing Annual Meeting
Great outreach for the boating community
Very well received – everyone in agreement
Consensus:  Last year’s communication went really well



Other Issues (cont.)

Clean Boating Network Meeting – July 20
Topics included:

Rhine Channel update
Sea LionsSea Lions
Copper bottom paint



Next MeetingNext MeetingNext MeetingNext Meeting

August 10 2011August 10, 2011

6:006 00

Council Chambers



For More Information

http://www.newportbeachca.gov/HarborResourcesp p g

Chris Miller, Harbor Resources Manager
cmiller@newportbeachca.gov
(949) 644-3043

Shannon Levin, Harbor Resources Supervisor
shannon@newportbeachca govshannon@newportbeachca.gov
(949) 644-3041


